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ESTIMATE RUN 04/22/2021

ESTIMATE SUMMARY 15:12:17

CONTID: C22044-ALT     ESTIMATE NO: 0018 FINL 2005

PCN: 22044-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 CR 5 NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA0131-070 PCCP ALT          

SH 13 CR 5 NORTH AND SOUTH (PCCP Alternate)

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,613,318.75 PARTICIPATING $ $ -1,500.00

AWARD PROJECT AMT: 16,872,998.84 NON-PARTICIPATING -16,485.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 253,094.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

-17,985.76

-17,985.76

235,109.22

$

$

$

$

145,200.00

16,468,118.77

16,613,318.77

0.00

16,613,318.77

0.00

0.00

16,613,318.77

0.00

AMOUNT DUE 16,613,318.77 235,109.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 235,109.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

563.0 TIME ALLOW: 12/18/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2019

06/05/2019

12/18/2020

12/18/2020

04/22/2021

03/28/2019

04/17/2019

05/30/2019

06/05/2019
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

14,150.001.000

0.00

1.000

L S 

14,150.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

10,040.002.000

0.00

2.000

EACH

5,020.00000

0015 *Removal of Pipe 33.500

0.000

202-00033  
 

110,885.0033.500

0.00

33.500

EACH

3,310.00000

0020 *Removal of Delineator 308.000

0.000

202-00090  
 

1,863.40308.000

0.00

308.000

EACH

6.05000

0025 *Removal of Asphalt Mat (Planing) 1,300.000

0.000

202-00240  
 

9,490.001,300.000

0.00

1,300.000

SY  

7.30000

0030 *Removal of Pavement Marking (Grinding) 43,661.000

0.000

202-00250  
 

37,111.8543,661.000

0.00

43,661.000

SF  

0.85000

0035 *Removal of Ground Sign 22.000

0.000

202-00810  
 

1,999.8022.000

0.00

22.000

EACH

90.90000

0040 *Removal of Fence 55,112.000

0.000

202-01000  
 

46,845.2055,112.000

0.00

55,112.000

LF  

0.85000

0045 *Removal of Gate 53.000

0.000

202-01035  
 

6,413.0053.000

0.00

53.000

EACH

121.00000

0050 Removal of Guardrail Type 3 2,662.000

0.000

202-01130  
 

14,374.802,662.000

0.00

2,662.000

LF  

5.40000

0055 Removal of End Anchorage 9.000

0.000

202-01300  
 

3,879.009.000

0.00

9.000

EACH

431.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Cattle Guard 1.000

0.000

202-01400  
 

606.001.000

0.00

1.000

EACH

606.00000

0065 Sawing Asphalt Material (6 Inch) 30.000

0.000

202-05026  
 

256.5030.000

0.00

30.000

LF  

8.55000

0070 Unsuitable Material 6,785.000

0.000

203-00050  
 

48,173.506,785.000

0.00

6,785.000

CY  

7.10000

0075 *Embankment Material (Complete In Place) 249,161.000

0.000

203-00060  
 

1,407,759.65249,161.000

0.00

249,161.000

CY  

5.65000

0080 Proof Rolling 42.000

0.000

203-01100  
 

4,200.0042.000

0.00

42.000

HOUR

100.00000

0085 Blading 63.000

0.000

203-01500  
 

13,545.0063.000

0.00

63.000

HOUR

215.00000

0090 Backhoe 20.500

0.500

203-01510  
 

2,583.0021.000

61.50

21.000

HOUR

123.00000

0095 Dozing 10.250

-0.250

203-01550  
 

1,960.0010.000

-49.00

10.000

HOUR

196.00000

0100 Combination Loader 100.500

0.500

203-01594  
 

16,564.00101.000

82.00

101.000

HOUR

164.00000

0105 Potholing 22.000

0.000

203-01597  
 

5,764.0022.000

0.00

22.000

HOUR

262.00000

0110 Topsoil 34,149.000

0.000

207-00205  
 

122,936.4034,149.000

0.00

34,149.000

CY  

3.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 34,149.000

0.000

207-00210  
 

141,718.3534,149.000

0.00

34,149.000

CY  

4.15000

0120 Wetland Topsoil 758.000

0.000

207-00305  
 

5,722.90758.000

0.00

758.000

CY  

7.55000

0125 Stockpile Wetland Topsoil 746.000

0.000

207-00310  
 

5,222.00746.000

0.00

746.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 10,959.000

0.000

208-00002  
 

52,055.2510,959.000

0.00

10,959.000

LF  

4.75000

0135 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

3.000

208-00046  
 

5,460.003.000

5,460.00

3.000

EACH

1,820.00000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,360.002.000

0.00

2.000

EACH

2,180.00000

0145 Removal and Disposal of Sediment (Labor) 479.500

0.500

208-00103  
 

23,280.00480.000

24.25

480.000

HOUR

48.50000

0150 Removal and Disposal of Sediment (Equipment) 129.000

0.000

208-00105  
 

7,817.40129.000

0.00

129.000

HOUR

60.60000

0155 Sweeping (Sediment Removal) 379.500

0.500

208-00106  
 

69,160.00380.000

91.00

380.000

HOUR

182.00000

0160 Removal of Trash 37.500

0.500

208-00107  
 

7,714.0038.000

101.50

38.000

HOUR

203.00000

0165 Erosion Control Management 277.500

0.500

208-00207  
 

50,596.00278.000

91.00

278.000

DAY 

182.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 28,903.000

0.000

209-00600  
 

43,354.5028,903.000

0.00

28,903.000

GAL 

1.50000

0175 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

424.00000

0180 *Reset Ground Sign 29.000

0.000

210-00810  
 

7,917.0029.000

0.00

29.000

EACH

273.00000

0185 *Seeding (Native) 64.000

0.000

212-00006  
 

20,160.0064.000

0.00

64.000

ACRE

315.00000

0190 *Seeding (Wetlands) 0.470

0.030

212-00028  
 

1,560.000.500

93.60

0.500

ACRE

3,120.00000

0195 *Soil Conditioning 64.000

0.000

212-00032  
 

84,480.0064.000

0.00

64.000

ACRE

1,320.00000

0200 *Mulching (Weed Free) 24.500

0.000

213-00003  
 

18,277.0024.500

0.00

24.500

ACRE

746.00000

0205 *Spray-on Mulch Blanket 16.400

0.000

213-00013  
 

50,676.0016.400

0.00

16.400

LB  

3,090.00000

0210 *Mulch Tackifier 6,528.000

0.000

213-00061  
 

16,972.806,528.000

0.00

6,528.000

LB  

2.60000

0215 *Bonded Fiber Matrix 42.000

0.000

213-00150  
 

122,220.0042.000

0.00

42.000

ACRE

2,910.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

60,518.100

-0.100

216-00201  
 

163,398.6060,518.000

-0.27

60,518.000

SY  

2.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Turf Reinforcement Mat (Class 2) 3,236.400

-0.400

216-00302  
 

18,121.603,236.000

-2.24

3,236.000

SY  

5.60000

0230 *Wildlife Biologist 12.000

0.000

240-00001  
 

18,240.0012.000

0.00

12.000

DAY 

1,520.00000

0235 *Removal of Nests 8.000

0.000

240-00010  
 

1,360.008.000

0.00

8.000

HOUR

170.00000

0240 Aggregate Base Course (Class 1) 11,093.800

65.450

304-01000  
 

199,192.6111,159.250

1,168.28

11,159.250

TON 

17.85000

0240 MATERIAL ALLOWANCE Aggr, ABC CL 1 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 Aggregate Base Course (Class 6) 66,890.570

0.000

304-06000  
 

1,448,180.8466,890.570

0.00

66,890.570

TON 

21.65000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

0.000

SY  

2.75000

0255 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

81,372.000

0.000

310-00610  
 

227,841.6081,372.000

0.00

81,372.000

SY  

2.80000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 798.550

0.000

403-00720  
 

154,120.15798.550

0.00

798.550

TON 

193.00000

0265 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 3,436.000

0.000

403-34723  
 

75,935.603,436.000

0.00

3,436.000

SY  

22.10000

0270 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(4.5 
Inches) 

1,529.000

0.000

403-34725  
 

48,469.301,529.000

0.00

1,529.000

SY  

31.70000

0275 *Hot Mix Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 10,359.000

0.000

403-34733  
 

149,169.6010,359.000

0.00

10,359.000

SY  

14.40000

0280 *HMA Safety Edge 2,240.000

0.000

403-40000  
 

9,072.002,240.000

0.00

2,240.000

LF  

4.05000

0285 *Emulsified Asphalt (Slow-Setting) 475.000

0.000

411-10255  
 

3,443.75475.000

0.00

475.000

GAL 

7.25000

0290 Concrete Pavement (9 Inch) 135,299.000

0.000

412-00900  
 

6,610,709.14135,299.000

0.00

135,299.000

SY  

48.86000

0290 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

9.28000

0295 Concrete Safety Edge 46,903.000

0.000

412-02000  
 

161,815.3546,903.000

0.00

46,903.000

LF  

3.45000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

1.50000

0305 Riprap (12 Inch) 382.800

0.200

506-00212  
 

44,045.00383.000

23.00

383.000

CY  

115.00000

0305 MATERIAL ALLOWANCE 12 Inch Riprap 0.000

0.000

0.000.000

0.00CY  

77.24000

0310 Geogrid Reinforcement 13,899.980

0.020

506-01020  
 

39,615.0013,900.000

0.06

13,900.000

SY  

2.85000

0315 Concrete Slope and Ditch Paving 19.000

0.000

507-00000  
 

37,430.0019.000

0.00

19.000

CY  

1,970.00000

0320 *Concrete Class B 232.000

0.000

601-01000  
 

223,416.00232.000

0.00

232.000

CY  

963.00000

0325 *Reinforcing Steel 22,532.000

0.000

602-00000  
 

33,798.0022,532.000

0.00

22,532.000

LB  

1.50000

0330 *8x8 Foot Concrete Box Culvert (Precast) 297.000

0.000

603-70808  
 

392,040.00297.000

0.00

297.000

LF  

1,320.00000

0335 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

5,230.001.000

0.00

1.000

EACH

5,230.00000

0340 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,888.000

0.000

606-00301  
 

74,198.401,888.000

0.00

1,888.000

LF  

39.30000

0345 Guardrail Type 9 (Style CGE) (Special) 685.000

0.000

606-00943  
 

52,471.00685.000

0.00

685.000

LF  

76.60000



CONTID: C22044-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,900.00000

0355 *End Post 61.000

0.000

607-00005  
 

15,921.0061.000

0.00

61.000

EACH

261.00000

0360 *Corner and Line Brace Post 22.000

0.000

607-00010  
 

6,534.0022.000

0.00

22.000

EACH

297.00000

0365 *End Post (Special) 70.000

0.000

607-00015  
 

24,640.0070.000

0.00

70.000

EACH

352.00000

0370 *Corner and Line Brace Post (Special) 160.000

0.000

607-00020  
 

19,360.00160.000

0.00

160.000

EACH

121.00000

0375 *Fence Barbed Wire With Treated Wooden Posts (Special) 36,018.000

0.000

607-01110  
 

205,302.6036,018.000

0.00

36,018.000

LF  

5.70000

0375 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.50000

0380 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

15,190.000

0.000

607-11310  
 

93,418.5015,190.000

0.00

15,190.000

LF  

6.15000

0380 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.50000

0385 *Fence (Plastic) 150.000

0.000

607-11525  
 

180.00150.000

0.00

150.000

LF  

1.20000

0390 *Fence (Special) 448.000

0.000

607-11530  
 

14,112.00448.000

0.00

448.000

LF  

31.50000



CONTID: C22044-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *16 Foot Gate 8.000

0.000

607-60116  
 

1,936.008.000

0.00

8.000

EACH

242.00000

0400 *16 Foot Gate (Special) 16.000

0.000

607-60117  
 

3,872.0016.000

0.00

16.000

EACH

242.00000

0405 *20 Foot Gate 3.000

0.000

607-60120  
 

1,092.003.000

0.00

3.000

EACH

364.00000

0410 *20 Foot Gate (Special) 7.000

0.000

607-60121  
 

4,669.007.000

0.00

7.000

EACH

667.00000

0415 16 Foot Cattle Guard 1.000

0.000

611-00016  
 

3,030.001.000

0.00

1.000

EACH

3,030.00000

0420 *Delineator (Type I) 278.000

0.000

612-00001  
 

7,422.60278.000

0.00

278.000

EACH

26.70000

0425 *Delineator (Type II) 24.000

0.000

612-00002  
 

698.4024.000

0.00

24.000

EACH

29.10000

0430 *Delineator (Type III) 121.000

0.000

612-00003  
 

3,811.50121.000

0.00

121.000

EACH

31.50000

0435 *Sign Panel (Class I) 70.000

0.000

614-00011  
 

1,694.0070.000

0.00

70.000

SF  

24.20000

0440 *Sign Panel (Class II) 75.500

0.500

614-00012  
 

2,302.8076.000

15.15

76.000

SF  

30.30000

0445 *Sign Panel (Class III) 195.500

0.500

614-00013  
 

7,134.40196.000

18.20

196.000

SF  

36.40000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Steel Sign Support (2-Inch Round)(Post & Socket) 91.500

0.500

614-01502  
 

3,680.0092.000

20.00

92.000

LF  

40.00000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

458.000

0.000

614-01572  
 

13,877.40458.000

0.00

458.000

LF  

30.30000

0460 Rumble Strip 37,044.000

0.000

614-80385  
 

11,113.2037,044.000

0.00

37,044.000

LF  

0.30000

0465 18 Inch Drainage Pipe (Class 10) (Complete In Place) 274.000

0.000

624-30019  
 

23,892.80274.000

0.00

274.000

LF  

87.20000

0465 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

37.65000

0470 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,837.000

0.000

624-30025  
 

172,494.301,837.000

0.00

1,837.000

LF  

93.90000

0470 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

31.93000

0475 30 Inch Drainage Pipe (Class 10) (Complete In Place) 159.000

0.000

624-30031  
 

18,444.00159.000

0.00

159.000

LF  

116.00000

0480 36 Inch Drainage Pipe (Class 10) (Complete In Place) 344.000

0.000

624-30037  
 

46,096.00344.000

0.00

344.000

LF  

134.00000

0485 48 Inch Drainage Pipe (Class 10) (Complete In Place) 306.000

0.000

624-30049  
 

56,304.00306.000

0.00

306.000

LF  

184.00000

0485 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

77.99000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 60 Inch Drainage Pipe (Class 10) (Complete In Place) 408.000

0.000

624-30061  
 

102,816.00408.000

0.00

408.000

LF  

252.00000

0490 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

79.50000

0495 24 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

573.000

0.000

624-50025  
 

103,713.00573.000

0.00

573.000

LF  

181.00000

0495 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

105.49000

0500 48 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

116.000

0.000

624-50049  
 

42,456.00116.000

0.00

116.000

LF  

366.00000

0500 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

209.95000

0505 *Construction Surveying 1.000

0.000

625-00000  
 

124,900.001.000

0.00

1.000

L S 

124,900.00000

0510 *Mobilization 1.000

0.000

626-00000  
 

694,344.001.000

0.00

1.000

L S 

694,344.00000

0515 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,440.001.000

0.00

1.000

L S 

7,440.00000

0520 *Modified Epoxy Pavement Marking 522.000

0.000

627-00008  
 

55,332.00522.000

0.00

522.000

GAL 

106.00000

0525 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

48.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

762.000

0.000

627-30407  
 

19,202.40762.000

0.00

762.000

SF  

25.20000

0535 *Flagging 14,706.750

0.250

630-00000  
 

463,270.5014,707.000

7.88

14,707.000

HOUR

31.50000

0540 *Pilot Car Operation 1,578.000

0.000

630-00001  
 

114,720.601,578.000

0.00

1,578.000

HOUR

72.70000

0545 *Traffic Control Inspection 100.000

0.000

630-00007  
 

42,400.00100.000

0.00

100.000

DAY 

424.00000

0550 *Traffic Control Management 303.000

0.000

630-00012  
 

357,540.00303.000

0.00

303.000

DAY 

1,180.00000

0555 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,450.00000

0560 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

424.00000

0565 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

1,454.0020.000

0.00

20.000

EACH

72.70000

0570 *Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

2,758.0035.000

0.00

35.000

EACH

78.80000

0575 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

679.208.000

0.00

8.000

EACH

84.90000

0580 *Construction Traffic Sign (Special) 96.000

0.000

630-80344  
 

2,323.2096.000

0.00

96.000

SF  

24.20000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

24,540.003.000

0.00

3.000

EACH

8,180.00000

0590 *Drum Channelizing Device 1,321.000

0.000

630-80360  
 

24,042.201,321.000

0.00

1,321.000

EACH

18.20000

0595 *Drum Channelizing Device (With Light) (Flashing) 30.000

0.000

630-80363  
 

546.0030.000

0.00

30.000

EACH

18.20000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 30.000

0.000

630-80364  
 

546.0030.000

0.00

30.000

EACH

18.20000

0605 *Portable Traffic Speed Monitor 194.000

0.000

630-80368  
 

3,530.80194.000

0.00

194.000

DAY 

18.20000

0610 Concrete Barrier (Temporary) 450.000

0.000

630-80370  
 

26,370.00450.000

0.00

450.000

LF  

58.60000

0615 *Traffic Cone 210.000

0.000

630-80380  
 

1,270.50210.000

0.00

210.000

EACH

6.05000

0620 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

10,920.002.000

0.00

2.000

EACH

5,460.00000

0625 *Mobile Attenuator 1.000

0.000

630-85020  
 

14,550.001.000

0.00

1.000

EACH

14,550.00000

0630 *Traffic Signal (Temporary) 1.000

0.000

630-86801  
 

31,500.001.000

0.00

1.000

L S 

31,500.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 F/A Fuel Cost Adjustment -65,940.260

4,641.980

700-70016  
 

-61,298.28-61,298.280

4,641.98

-61,298.280

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 11,633.040

0.000

700-70018  
 

11,633.0411,633.040

0.00

11,633.040

F A 

1.00000

0650 F/A Quality Incentive Payment 298,121.180

-11,861.330

700-70025  
 

286,259.85286,259.850

-11,861.33

286,259.850

F A 

1.00000

0655 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0660 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 French Drain / CO No. 2 MCR LI No. 1 551.000

0.000

605-82200  
 

26,938.39551.000

0.00

551.000

LF  

48.89000

0695 Added Item (Dollar)/ Overweight Load Price Reduction -480.000

0.000

900-00006  
 

-480.00-480.000

0.00

-480.000

DOL 

1.00000

0700 ABC (CL 3) CO No. 4 MCR LI No. 2 1,737.000

0.000

304-03005  
 

34,740.001,737.000

0.00

1,737.000

CY  

20.00000

0705 Added Item (Dollar)/ Violation of Working Time Price 
Reduction

-2,250.000

0.000

900-00006  
 

-2,250.00-2,250.000

0.00

-2,250.000

DOL 

1.00000

0710 Added Item (Dollar)/ Erosion Control Liquidated 
Damages

-1,500.000

1,500.000

900-00006  
 

0.000.000

1,500.00

0.000

DOL 

1.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 Monitoring Technician 20.000

0.000

250-00050  
 

2,000.0020.000

0.00

20.000

HOUR

100.00000

0720 Material Sampling and Delivery 4.000

0.000

250-00120  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0725 Material Handling (Stockpile) 891.000

0.000

250-00200  
 

17,223.03891.000

0.00

891.000

CY  

19.33000

0730 Solid Waste Disposal 891.000

0.000

250-00210  
 

72,687.78891.000

0.00

891.000

CY  

81.58000

0735 Added Item (Dollar)/ Concrete Class B Price Reduction 0.000

-770.400

900-00006  
 

-770.40-770.400

-770.40

-770.400

DOL 

1.00000

0740 Added Item (Dollar)/ Concrete Pavement (9 Inch) Price 
Reduction

0.000

-2,609.680

900-00006  
 

-2,609.68-2,609.680

-2,609.68

-2,609.680

DOL 

1.00000

0745 End Anchor (Flared) CO No. 11 MCR LI No. 3 11.000

0.000

606-02005  
 

47,664.4311.000

0.00

11.000

EACH

4,333.13000

0750 F/A Dust Mitigation 102,454.930

-329.220

700-70034  
 

102,125.71102,125.710

-329.22

102,125.710

F A 

1.00000

0755 Added Item (Dollar)/ Compensable Delay 41,019.460

0.000

900-00006  
 

41,019.4641,019.460

0.00

41,019.460

DOL 

1.00000

0760 Added Item (Foot)/ Concrete Barrier Extensions 40.000

0.000

900-00012  
 

18,520.0040.000

0.00

40.000

LF  

463.00000

0765 Clean Culvert 13.000

0.000

202-04002  
 

13,000.0013.000

0.00

13.000

EACH

1,000.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 04/22/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:12:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 F/A Furnish Portable Water Filled Barrier / CO No. 14 
MCR LI No.

24,844.700

0.000

700-70034  
 

24,844.7024,844.700

0.00

24,844.700

F A 

1.00000

0775 Added Item (Dollar)/ ABC (Class 6) Price Reduction 0.000

-14,263.020

900-00006  
 

-14,263.02-14,263.020

-14,263.02

-14,263.020

DOL 

1.00000

CAT 16,468,118.75-16,485.7616,468,118.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 *Field Office (Class 2) 1.000

0.000

620-00002  
 

64,250.001.000

0.00

1.000

EACH

64,250.00000

0680 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

63,050.001.000

0.00

1.000

EACH

63,050.00000

0685 *Sanitary Facility 2.000

0.000

620-00020  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

0780 Added Item (Dollar)/ Erosion Control Liquidated 
Damages

0.000

-1,500.000

900-00006  
 

-1,500.00-1,500.000

-1,500.00

-1,500.000

DOL 

1.00000

CAT 145,200.00-1,500.00145,200.00CURRENT AMT0400 $ $ $

$16,613,318.75-17,985.76$16,613,318.75$CURRENT AMTPROJECT TOTAL


